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SPECIAL PROVISIONS & SCOPE OF WORK 

FOR RFP 2425-03 

 

GRADING, PUBLIC AND DRAINAGE IMPROVEMENTS, UTILITY RELOCATION, RETAINING 

WALL CONSTRUCTION, AND INSTALLATION OF SEPTIC SYSTEM AND CHAIN LINK 

FENCING – PHASES I & II 

 

SAN MIGUEL CONSOLIDATED FIRE PROTECTION DISTRICT 

FIRE STATION 18 (CREST) 

 

SPECIAL PROVISIONS 

The work performed shall be done in accordance with the Standard Specifications for Public 

Works Construction 2021 (or latest) Edition (Greenbook), hereinafter referred to as Standard 

Specifications; the Supplementary Standard Special Provisions as prepared by the San Diego 

and Imperial Counties Chapter of the American Public Works Association, also hereinafter 

referred to as Standard Specifications; the San Diego Regional Standard Drawings issued as of 

September 2021 hereinafter referred to as the SDRSD; the project plans; and in accordance 

with these Special Provisions.  

 

In case of conflict between the Standard Specifications, the SDRSD, and the Special 

Provisions, the Special Provisions shall take precedence over and be used in lieu of such 

conflicting portions. 

 

Where the plans or specifications describe portions of the work in general terms, but not in 

complete detail, it is understood that the term is to be furnished and installed complete and in 

place and that only the best general practice is to prevail, and that only materials and 

workmanship of the first quality are to be used. Unless otherwise specified, The Contractor shall 

furnish all labor, materials, tools, equipment and incidentals, and do all the work involved in 

executing the contract. 

 

The Contractor shall field verify and coordinate with the District the exact routing and method of 

installation of all conduit runs prior to start of work.  

 

In the case where no specific bid item is present for a specific item of work, it shall be included 

in various other related items as shown in the bid schedule. Therefore, all items of work shall be 

compensated for in the various bid items as shown in the bid schedule and shall include all 

labor, materials, equipment, and other incidentals required for the completion of the project in its 

entirety and no additional payment shall be made thereafter.  

 

GENERAL REQUIREMENTS  

Contract Method: 

Construct the work under a single agreement based on unit cost or lump sum bid terms for 

specified work as indicated in these Special Provisions and in the Contract Drawings.  
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Coordination 

Contractor to coordinate work of each discipline, trade and Subcontractor to assure an 

expeditious and orderly sequence of installation of specified improvements to result in a 

complete in-place job.  

 

A. Reference Standards 

Products specified by association, the District, or trade standards must comply with 

requirements of the standard EXCEPT when stricter requirements are specified by 

applicable codes, services will be performed in accordance with requirements of 

governing authorities and with specified standards.  

 

B. Inspection and Testing 

Contractor shall provide incidental labor and facilities required for testing and inspection 

of the work in progress. The District will provide inspection and testing. If a test has to be 

performed a second time because the work was found to be out of compliance on the 

first test, The Contractor shall compensate the District for all additional tests until the 

work is found to follow these Special Provisions. 

 

C. Field Engineering  

Contractor shall field-verify all dimensions of existing facilities.  

1) Field surveying for installation of new work and materials is to be provided by the 

District. The first sentence of Section 2-9.2 of the Standard Specifications 

(Greenbook) shall be modified to read “The District and Contractor will jointly 

perform and be responsible for the accuracy of surveying adequate for 

construction of this project.” 

2) District shall provide any necessary survey to verify dimensions, distances, and 

elevations, and for establishing limits of work.  

3) There shall be no increase to the contract price due to a field dimension or length 

differing from those shown on the contract drawings. 

 

D. Submittals  

1) Deliver specified submittals to the District Consultant. 

2) For each separate submittal show name, bid number, address, telephone 

number for contact person. 

3) Identify each deviation or change from the contract documents. 

4) Submittal quantity shall be the number required by The Contractor plus three (3) 

copies for retention. 

5) Allow five (5) working days for review of submittal. 

6) Each submittal shall contain the specified information called for in the District-

provided documents. 

 

E. Construction Facilities 

1) Contractor shall arrange for and provide necessary meters and lines for 

electricity consumed by Contractor during Construction. 
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2) Contractor shall provide and maintain sanitary facilities for construction 

personnel. 

3) Contractor shall coordinate with the Padre Dam Water District and San Miguel 

Fire Protection District to obtain a water meter and water use rights as required 

of the work. 

4) It is The Contractor’s responsibility to determine if a construction trailer is 

required or desired for use on the project. If The Contractor decides that a 

construction trailer will be placed on the job site, then Temporary Use Permit 

must be issued from the County of San Diego Department of Planning and Land 

Use. It is The Contractor’s responsibility to apply for the permit and to account for 

the time in the construction schedule required in obtaining the permit. No 

additional compensation or working days shall be due The Contractor for 

obtaining the Temporary Use Permit. 

5) If a dumpster is brought into the site to be used during the construction of the 

project, the dumpster must be provided by a licensed Waste Management 

provider.  

 

F. Product Substitutions  

1) Substitutions will be considered provided sufficient data is provided for review. In 

making request for substitution, Contractor shall validate: 

a) It has personally investigated the proposed product or method and 

determined that it is equal or superior in all respects to that specified. 

b) It will provide the same guarantee for substitution as for product or 

method specified. 

c) It will coordinate installation of accepted substitution into work making 

such changes as may be required for work to be complete in all 

aspects. 

d) It waives all claims for additional costs related to substitution, which are 

the consequence of the substitution. 

2) Substitutions will not be considered if: 

a) They are indicated or implied on shop drawings or project data 

submittals without formal request submitted. 

b) Acceptance will require substantial review of contract documents. 

 

G. Operational Conditions  

1) Work hours shall be between 7:00 a.m. and 4:30 p.m. Monday through Friday. 

No work may be performed on Saturdays, Sundays or holidays, without prior 

clearance from the District (Saturdays Only). 

2) The Contractor shall enforce the following restrictions on work practices during all 

phases of Construction activities: 

a) Personnel, suppliers, subcontractors, construction equipment, 

construction material and personal vehicles may not enter, or be placed 

within the day's work zone(s) except during the approved work hours 

without the specific approval of the District Consultant. 
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b) The Contractor shall organize its work to minimize the use of personal 

vehicles by its workforce. 

c) All Construction materials and debris shall be cleared up and removed 

from the work zone by the end of the workday on a daily basis. 

d) A trash container for casual litter generated by Contractor personnel 

shall be available for employee use at all times during approved working 

hours.  

 

H. Construction Scheduling  

1) The Contractor shall monitor the quantity of work placed during each workday to 

ensure that all streets and areas of application are open to vehicular traffic not 

later than 4:00 p.m. on the day of placement. 

2) The Contractor shall be solely responsible for all costs associated with 

postponed work that results from over-scheduling the quantities of work to be 

done. The Contractor shall be responsible for all costs associated with 

rescheduling such work, including but not limited to, removal of unsatisfactory 

material, inspection and public notification. 

3) The Contractor shall coordinate work operations so as to minimize the time 

required for street closures. Streets must remain open to traffic until actual 

operations begin. Individual streets may not be closed for more than four (4) 

hours without the specific approval of the District Consultant and San Diego 

County Department of Public Works. 

4) The Contractor shall coordinate its construction schedule so as not to interfere or 

coincide with local trash collection activities or street sweeping activities. 

Charges or fees associated with special order or makeup service resulting from 

schedule conflicts will be the responsibility of The Contractor and no additional 

payment will be made. It is The Contractor's responsibility to verify the trash 

collection days. 

5) The Contractor shall submit a construction schedule to the District Consultant for 

approval. The schedules shall indicate the following:  

a) Work included on that day. 

b) The number of hours or days required to complete such work. 

c) The schedule shall be sequenced per workday and not per calendar 

date. 

d) The Contractor shall organize its work to facilitate completion of streets 

in discrete units i.e. edge of improvements to edge of improvements, 

and intersection to intersection. 

e) Payment for Construction Scheduling shall be considered as included in 

the various other Bid items listed in the contract documents and no 

separate payment shall be made. 

 

I. Dust Control and Construction Clean Up  

1) Dust control and Construction clean up shall conform to the standard 

specifications and the special provisions provided herein. 
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2) The Contractor shall be responsible for the cleanup and removal of material spills 

and for the cleanup of oil tracts resulting from construction vehicles. 

3) The Contractor shall be responsible for dust control within each work zone and 

along haul routes to the satisfaction of the District Consultant and San Diego 

County Department of Public Works. 

4) Cleanup operations shall be completed as the construction progresses unless 

the District Consultant specifically permits a delay. 

5) Full compensation for all work involved in dust control and construction cleanup 

and the furnishing of all labor and equipment required to implement dust control 

and Construction cleanup in a timely manner shall be considered as included in 

the contract price for the various bit items in the Bid Schedule and no additional 

compensation will be made. 

 

J. Public Notification 

1) The Contractor will notify the occupants of all affected properties a minimum of 

five days in advance of construction operations. 

2) The Five-Day Notification shall take the form of the mailing of individual letters of 

notification to area residents fronting the various streets within the scheduled 

Construction area. 

3) The Contractor shall provide and install temporarily no parking, tow away, no 

stopping and related construction warning signs for use in posting streets. Signs 

shall be placed a minimum of forty-eight hours in advance of the work. Signs 

shall be placed at intervals of not more than 100 feet on both sides of the street 

affected by the work.  

4) Signs shall clearly state the date and hours of closure and/or restricted access. 

All such signing shall be subject to the approval of the District Consultant prior to 

placement and may be modified by the District Consultant at his sole discretion. 

5) The Contractor shall notify the occupants of all affected properties a minimum of 

48 hours in advance of road repair operations, and again 48 hours in advance of 

seal coat operations. Forty-eight-hour notification shall take the form of the 

posting of individual doorknob hangers on each residence fronting the various 

streets within the scheduled Construction area and those located within 100 feet 

of intersecting streets. The Contractor shall be responsible for providing, posting 

and distributing these doorknob hangers. 

6) The Contractor shall notify school Districts, bus companies, trash companies and 

emergency services at least 5 working days in advance of Construction via 

registered mail. A copy of The Contractor's approved Construction schedule shall 

be included in each notification letter. 

7) The Contractor shall be responsible for maintaining notification signage in a 

serviceable manner. 

8) Full compensation for all work involved in furnishing all labor, materials, postage, 

transportation, signs, sign support structures, equipment and incidentals, and for 

doing all the work involved in implementing and completing the Public 

Notifications required for this project, as specified, and as directed by the District 
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Consultant shall be considered as included in the various other bid items in the 

Bid Schedule and no separate compensation will be made therefore. 

 

K. Materials, Storage, and Workmanship 

1) Materials and equipment shall be stored, managed and placed in such a manner 

to insure the preservation of their quality and fitness for the project. 

2) The Contractor is responsible for locating and securing suitable staging and 

storage facilities for all phases of construction. 

3) If private property is utilized, The Contractor shall supply a Letter of Permission 

signed by the owner to the District Consultant at the Pre-construction Meeting. 

The Letter of Permission shall provide for restoration of the site to the satisfaction 

of the District subject to the ordinances of the District. Any permit required in 

order to use private property as a storage yard shall conform to Article E 

(Construction Facilities). 

4) If public property is utilized, The Contractor shall maintain the site as directed by 

the District Consultant. The Contractor shall remove unused material, if any, from 

the site at the end of the project to the satisfaction of the District Consultant. 

5) Full compensation for all work involved in securing suitable staging and storage 

facilities and for disposing of used materials and restoring staging and storage 

facilities as directed shall be considered as included in the various other bid 

items in the Bid Schedule and no separate compensation will be made. 

 

L. Stormwater Management 

The Contractor will be responsible for complying with the California Regional Water 

Quality Control Board Order No. R9-2013-0001 and National Pollutant Discharge 

Elimination System (NPDES) Permit No. CAS0109266, and all County of San Diego 

storm water management practices. Failure to comply will result in fines of up to $10,000 

a day per violation. 

 

PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS  

The District shall pay Contractor for work performed based on regular incremental acceptances 

of portions, as determined by the District, of the contract work, less retention amounts. Unless 

otherwise agreed to in writing, a Contractor or Subcontractor shall pay to any Subcontractor, not 

later than ten (10) days of receipt of each progress payment, the respective amounts allowed 

The Contractor on account of the work performed by the Subcontractors, to the extent of each 

Subcontractor’s interest therein. In the event of a good faith dispute over all or any portion of the 

amount due on a progress payment from The Contractor or Subcontractor to a Subcontractor, 

The Contractor or Subcontractor may withhold no more than one hundred fifty percent (150%) 

of the disputed amount. The prime Contractor, or Subcontractor, shall return all monies withheld 

in retention from a Subcontractor within 30 days after receiving payment for work satisfactorily 

completed and accepted including incremental acceptances of portions of the contract work by 

the District. Federal law (49CFR26.29) requires that any delay or postponement of payment 

over 30 days may take place only for good cause and with the District’s prior written approval. 

Any violation of this provision shall subject the violating prime Contractor or Subcontractor to the 
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penalties, sanctions and other remedies specified in Section 7108.5 of the Business and 

Professions Code. These requirements shall not be construed to limit or impair any contractual, 

administrative, or judicial remedies otherwise available to the prime Contractor or Subcontractor 

in the event of a dispute involving late payment or nonpayment by the prime Contractor, 

deficient subcontract performance, or noncompliance by a Subcontractor. This provision applies 

to both DBE and non-DBE prime Contractors and Subcontractors. 

 

TRAFFIC CONTROL AND PUBLIC SAFETY 

A. Traffic Control and Public Safety shall be per CALTRANS “Manual of Traffic Control for 

Construction and Maintenance Zones" and these Special Provisions. 

B. Where possible, at least one twelve (12) foot wide traffic lane should be provided for 

each direction of travel on all streets at all times. Traffic lanes shall be maintained on 

pavement (no cold mix) and shall remain unobstructed. Lane transitions shall not be 

sharper than thirty-to-one (30:1). The District Consultant must approve any deviation 

from this requirement.  

C. Clearances from traffic lanes shall be five (5) feet minimum to the edge of any 

excavation and two (2) feet minimum to the face of any curb, pole, barricade, delineator 

or other vertical construction. If there is less than five (5) feet clearance, then concrete K 

rails per Caltrans Drawing A75-A, Type 50 shall be used to separate the work from the 

traffic lane at Contractor’s expense. The Contractor shall submit traffic control plans to 

the San Diego County Department of Public Works for approval prior to commencing 

construction.  

D. The Contractor must submit for review and approval a traffic control plan that delineates 

transitions, striping, delineators, arrow boards, and signage a minimum of 7 working 

days prior to starting any work on the site. 

E. One week prior to starting work, The Contractor must place advance notice of 

construction signs at each end of the construction zone (work area). 

F. The traffic control plan and any proposed changes thereto are subject to the approval of 

the Engineer prior to implementation and modified "as required" while in operation to the 

satisfaction of the District Consultant. 

G. Proposed traffic control devices and signing shall be clearly shown. The text of special 

signing shall be submitted to the District Consultant for approval prior to preparation and 

placement.  

H. The streets shall be accessible to Emergency Services vehicles at all times. Work 

damaged by Emergency Services vehicles shall be repaired at the direction of the 

District Consultant. Payments for such repairs, if any, shall be made at the unit prices 

quoted in the Bid Schedule. 

I. The Contractor shall provide flagmen and barricades as required to protect the work-in-

progress from vehicular and pedestrian traffic. All costs associated with repair, 

reconstruction and associated clean up required due to traffic damages shall be borne 

entirely by The Contractor at no additional cost to the District. 

J. Temporary traffic channelization shall be accomplished with barricades or delineators 

and shall be maintained by an appropriate number of flagmen. Temporary stripping will 

not be allowed. 
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K. Traffic control devices may not be placed within the work zone or near the work zone 

prior to 7:00 a.m. on any approved workday, or left in place after 4:00 p.m. or overnight, 

without the prior approval of the Consultant. Prior approval must be obtained a minimum 

of 72 hours in advance. 

L. No overnight obstruction or restriction of access will be permitted unless specifically 

approved in writing by the District Consultant. Driveways shall remain accessible to 

occupants at all times during remedial pavement repair. 

M. Full compensation for all work involved in the design, planning and implementation of 

traffic control for the project and the furnishing, installation and removal of temporary 

barricades, delineators, construction signs, warning signs, or any other device for the 

temporary control of traffic or the safety of the workers, including flagmen, and/or any 

such modification that may be directed by the District Consultant shall be considered as 

included in the contract price for the various bid items in the Bid Schedule and no 

additional compensation will be made therefore. 

 

SITE DEMOLITION AND REMOVALS  

This section includes demolition and removal of those items designated in the Contract 

Drawings and as indicated in these Special Provisions. Site demolition and removals are 

located within public rights-of-way and on District-owned properties. Such demolition and 

removals shall include in general, clearing and grubbing, asphalt concrete pavement and base, 

concrete driveways and base, A.C. berms, concrete masonry walls and footings, fences, trees, 

bushes, mailboxes and all other items shown in the Contract Drawings and required to complete 

the work. 

A. Job Conditions  

1) With the option of The Contractor, the immediate project site may be closed for 

public use during construction. The Contractor will have full access to the project 

site and shall provide sufficient signs and barricades to protect the public during 

construction. If disputed, the determination of the immediate project site will be 

made by the District Consultant. 

2) Equipment used for demolition will be at The Contractor's option unless noted 

otherwise on the drawings or within these special provisions.  

3) The Contractor shall visit the site and inspect the existing structures and grounds 

and consider in his bid how such conditions will affect the work required by the 

drawing and specifications. Failure to do so shall in no way relieve The 

Contractor of the responsibility of furnishing all labor and materials required for 

the work. Note that certain items of demolition are set out in the drawings; 

however, the demolition work shall be confined to such items but shall include all 

work necessary to accomplish a completed project. 

B. Protection 

1) Provide and maintain adequate control of airborne dust. 

2) Exercise care in conducting all demolition operations and protect all surfaces and 

structures shown to remain. Contractor may extend the limits of demolition 

beyond what is shown on the drawings providing such additional demolition is 

replaced in kind with new materials at no additional cost. All existing areas and 
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surfaces that are to be finally exposed and are damaged as a result of these 

operations shall be repaired as required to match the adjacent finish, texture, and 

construction. 

3) Assume full responsibility for any damage to any existing structures resulting 

from demolition. Inspect all areas and file a report with the District Consultant 

showing any existing damaged areas before beginning work. 

4) Construct temporary bracing and supports as required to prevent the collapse of 

existing Construction.  

C. Demolition 

1) All salvageable items that are not scheduled for reuse shall become the property 

of The Contractor. 

2) All items identified for reuse shall be removed intact and stored on the site at a 

location approved by the owner. 

D. Removal & Disposal 

1) All items not identified for reuse and all rubbish and debris resulting from the 

demolition work shall be removed as soon as practical. Do not store waste 

materials at the job site. 

2) Removal and disposal of materials shall conform to Subsection 300-1.3 of the 

Standard Specifications.  

E. Clearing and Grubbing 

1) Clearing and grubbing operations shall be considered as part of demolition and 

removals, shall precede new construction and shall be performed in accordance 

with Subsection 300-1.1 of the Standard Specifications. 

2) Existing improvements, structures, utilities, landscaping and all other items 

including those on private and public property that are not to be removed shall be 

protected from injury or damage as provided in Subsection 7.9 of the Standard 

Specifications.  

F. Payment  

Payment for demolition and removals shall be considered incidental to the work. No 

separate bid item is included for payment of this work and shall include all items on the 

drawings and as required to complete the work including all labor, materials, tools, 

equipment, hauling and disposals. There shall be no increase in the Contract Price due 

to a field dimension, or length differing from those shown on the Contract Drawings, or 

due to an increase in the number of items requiring demolition and removal. 

 

EARTHWORK  

A. Earthwork is confined to those areas of demolition and removal and to minor 

encroachments onto private property as shown in the Contract Drawings and as required 

to complete the work. 

B. Earthwork excavations shall conform to Subsection 300-2 of the Standard Specifications 

and to the District Grading Ordinance. 

C. Payment for excavation will be made at the Unit Price as specified on the Bid Schedule. 

Payment for excavating, sloping, rounding tops and ends of excavations, loading, 

disposing of surplus material, stockpiling, and hauling it to its final location. 
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D. Earthwork embankments (fills) shall conform to Subsection 300-4 of the Standard 

Specifications.  

E. Full compensation for furnishing all labor, materials, tools and equipment, and doing all 

the work involved in fill construction shall be considered as included in the Contract Unit 

Price per cubic yard. Payment shall include full compensation for the cost of all grading, 

shaping, compacting or consolidating, or other work that is required to complete the 

work. The quantities used in determining payment for fill shall be those of the completed 

fills within the limits shown on the plans or as directed by the Engineer.  

F. Excavation and backfill for structures shall conform to Subsection 300-3 of the Standard 

Specifications and to the various other sections indicated in these Special Provisions. 

G. No payment will be made for structure excavation or backfill. The cost thereof shall be 

considered as included in the price bid for the construction or installation of the items to 

which such excavation or backfill is incidental or appurtenant. 

H. All grading operations shall be supervised and inspected by a qualified Soil Engineer. 

The Soil Engineer shall submit reports to the District Consultant based on the 

requirements of the Grading Ordinance. 

 

PORTLAND CEMENT CONCRETE 

A. Existing concrete, which is adjacent to existing hardscape features not identified as 

being removed, shall be removed by full depth mechanical saw cutting in accordance 

with Subsection 300-1.3 of the Standard Specifications. 

B. Subgrade preparation for concrete curbs, walks, gutters, cross gutters, access ramps, 

driveways, and structures shall conform to Subsections 301-1 and 303-1 of the Standard 

Specifications.  

C. Base course material shall be Class 2 Aggregate, 19-mm maximum, and shall conform 

to Section 26-1.02A of the Standard Specifications for the State of California Department 

of Transportation (CALTRANS) dated January 1999. 

D. Portland cement concrete curbs, walks, gutters, access ramps, driveways, structures 

and slabs shall be constructed of concrete prepared as prescribed in Subsection 201-1 

of the Standard Specifications and the referenced details with the SDRSD. 

E. Portland Cement concrete curbs, walks, gutters, cross gutters, access ramps, driveways 

and structures shall be constructed in accordance with Subsections 302.6, 303-1, 303-5 

of the Standard Specifications, and the referenced details within the SDRSD. 

F. Joints in concrete work shall conform to Subsections 303-1.8.6 and 303-5.4 of the 

Standard Specifications and the referenced details within the SDRSD. 

G. Tests for Portland cement concrete construction shall conform to Subsection 201-1 of 

the Standard Specifications. The District Consultant will determine the frequency of 

sampling. All concrete testing required by the District will be at the expense of the 

District. 

H. Payment for concrete curbs, walks, and gutters, cross gutters, access ramps, driveways 

and structures will be made at unit cost as shown in the Bid Schedule. The price bid 

shall be considered to include full payment for all materials, labor, equipment and 

incidentals required to construct the concrete improvements in accordance with the 
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Plans and Specifications. Measurements to determine the pay quantities will be made in 

horizontal planes. 

I. There shall be no increase in the contract price due to a field dimension or length 

differing from those shown in the Contract Drawings. 

 

ASPHALT CONCRETE 

A. The Contract Drawings designate the limits and areas to receive the Asphalt Concrete 

Work. This work shall consist, in general, of removing full depth asphalt and base, 

compaction of subgrade, furnishing, placing and compacting new Class 2 A.B. and 

asphalt concrete pavement to the thicknesses indicated by the Soils Engineer but not 

less than that indicated in the Contract Drawings, asphalt concrete overlays and full 

street width seal coat. 

B. Within the public roadway, asphalt concrete of 2-1/2 inches thickness or less may be 

placed in one lift. Asphalt concrete if greater than 2-1/2-inches thickness shall be placed 

in a minimum of two lifts. The compacted thickness of the final surface course of asphalt 

concrete shall not be greater than 2-1/2 inches or less than 1-1/4 inches.  

C. Asphalt concrete shall not be placed when the atmospheric temperature is below 55 

degrees Fahrenheit and falling or during unsuitable weather.  

D. All removal areas will be circumscribed by a full depth saw cut prior to demolition, 

excavation and removal and in accordance with Subsection 300-1.3.2 of the Standard 

Specifications. Saw cutting will not be paid separately. The price shall be considered as 

incidental to the removal. 

E. The subgrade shall be compacted to 95% relative compaction and according to section 

301-1 of the Standard Specifications. A tack coat consisting of Grade SS-1h emulsified 

asphalt shall be applied per Section 302-5.4 of the Standard Specifications.  

F. All material removed shall be considered the property of The Contractor and shall be 

disposed of by The Contractor at no cost to District. The Contractor will be paid for 

removal of asphalt and base by lump sum as shown on the Bid Schedule.  

G. Aggregate base material placed on the job shall conform to Section 26, "Aggregate 

Bases" of the State of California Department of Transportation Standard Specifications 

dated January 1999. Aggregate grading requirements shall be per Subsection 26-1.02A, 

Class 2 Aggregate Base, 19-mm maximum.  

H. Material used on the project shall be supplied from a material source that has been 

approved by the District Consultant. If The Contractor chooses to utilize material from an 

unapproved source, the cost of certification of material from the source shall be borne by 

The Contractor. Said certification shall be accomplished prior to use of said uncertified 

material. No payment or compensation shall be made for work associated with the 

disposition of unapproved material.  

I. Asphalt concrete pavement materials shall conform to Subsection 203-6 of the Standard 

Specifications. Asphalt concrete pavement shall be Class C2-AR4000 unless indicated 

elsewhere in these special provisions. Asphalt concrete pavement shall be placed in 

accordance with Subsection 302-5 of the Standard Specifications. 

J. Payment for Class 2 A.B. and asphalt concrete payment will be paid by the square foot 

of compacted material in place Class 2 A.B. and asphalt concrete pavement for the 
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required minimum cross sections as delineated in the Contract Drawings and as shown 

on the Bid Schedule and measurements shall be made in horizontal planes. The 

Contract shall also include a unit cost per square foot, one inches deep for asphalt 

concrete and for aggregate base as delineated in these Special Provisions in the event 

that the required pavement cross-sections are greater than the minimum shown in the 

Contract Drawings. Unit price for the various bid items shown in the Bid Schedule shall 

include full compensation for furnishing all labor, materials, tools, equipment, saw cuts, 

excavation, subbase re-compaction, placement of new material, compaction, cleaning, 

prime coat, tack coat, and incidentals for completion of the work.  

K. Asphalt concrete overlays shall conform to Subsection 203-6 of the Standard 

Specifications. A tack coat of Grade SS-1h emulsified asphalt shall be applied directly to 

existing cleaned hard-surfaced pavement. Asphalt concrete for overlays shall be Class 

D1-AR4000.  

L. The depth of asphalt concrete overlay shall not be less than 1/2 inches, nor greater than 

1-1/2 inches, unless approved otherwise by the District Consultant.  

M. Payment for asphalt concrete overlays shall be by the square foot of compacted in place 

pavement as shown on the Bid Schedule, and measurements shall be made in 

horizontal planes. Unit price for overlays shall include full compensation for furnishing all 

labor, materials, tools, equipment, surface preparation, tack coat, placement of new 

material, compaction, cleaning and incidentals for completion of the work.  

N. All new and existing asphalt surfaces located within the public right-of-way shall be seal-

coated with an asphaltic emulsion and a cover coat of sand in accordance with 

Subsection 302-5.9 of Standard Specifications.  

O. Payment for asphalt pavement seal coat and sand shall be by the square foot, and 

measurements shall be made in horizontal planes.  

P. The Contractor, at his expense, shall restore all traffic striping, marking and raised 

markers, per CALTRANS Specifications, which is affected by the work performed. No 

additional payment will be made, as the price shall be considered incidental and 

necessary to complete the work. 

 

REPLACEMENTS, RELOCATIONS AND ADJUSTMENTS 

A. This Section includes all replacements, relocations and adjustments as designated in the 

Contract Drawings and as required to complete the work. Such work shall include, in 

general, the replacement, relocation or adjustment to grade of asphalt concrete 

pavements, Portland cement concrete pavements, mailboxes, trees, shrubs, water meter 

boxes, water valve covers and gas valve wells. 

B. Portland cement concrete pavement and asphalt concrete pavement shall conform to all 

sections of these project specifications. 

C. Work performed by public utility companies or Districts as indicated in the Contract 

Drawings and the project specifications, will not be included in the Contract Price.  

D. Water meter boxes, water valve covers, and gas valve wells shall be adjusted to grade in 

accordance with Subsections 301-1.6 and 302-5.8 of the Standard Specifications and as 

required by the utility companies. 
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E. Payment for replacements, relocations and adjustments shall be paid by lump sum as 

shown in the Bid Schedule and shall include all items on the drawings and as required to 

complete the work, all labor, materials, tools, equipment and incidentals. There shall be 

no increase in the Contract Price due to a field dimension, or length differing from those 

shown on the Contract Drawings, or due to an increase in the number of items requiring 

replacement, relocation or adjustment. 

 

WORK BY UTILITY COMPANIES (No Bid Item) 

A. The Contractor will coordinate the work with San Diego Gas and Electric to provide 

access to the construction site and time to complete necessary modifications, which may 

be needed to their existing utilities. 

B. The Contractor shall adjust and protect existing utilities and shall comply with the San 

Diego Gas and Electric (SDG&E) Standards, District Standards, and other affected utility 

standards regarding protection of and/or relocation of existing utilities. The Contractor is 

responsible for obtaining all necessary approvals and permits from all affected utility 

providers prior to any work. 

 

SECURITY (No Bid Item) 

The Contractor shall be solely responsible for monitoring the work site on a 24-hour basis to 

prevent vandalism and graffiti including etching/markings into newly placed concrete. The 

Contractor, at no additional expense to the District, will replace all damaged new work. 

  

TIME RESTRICTIONS (No Bid Item) 

A. Contractor daily work hours may start at 7:00 a.m. and end at 4:30 p.m.  

B. No activities associated with the project shall commence prior to 7:00 a.m. All activities 

associated with the project shall terminate prior to 4:30 p.m., at which time the site shall 

be clear and secure. This includes assembling of personnel and starting or maintenance 

of equipment. Any work performed beyond 8 hours in one day, or any work on 

weekends, will require overtime payment for inspection. 

C. Weekend work will require prior written approval (for each occurrence). 

D. No night work shall be performed on this project.  

 

MEETINGS (No Bid Item) 

A. The project has several required meetings. Each representative shall have the authority 

to speak and act on behalf of the entity that he or she represents. These meetings shall 

be attended by: 

1) Contractor  

2) District Consultant 

3) Fire District representative(s) 

4) Utility representatives 

5) County of San Diego Inspectors 

B. The required meetings are as follows: 

1) Pre-Construction. A pre-construction meeting shall be scheduled after the bidding 

has been closed, a successful Contractor identified, and contract award 
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documents are in progress. Prior to Contractor mobilization, a pre-construction 

meeting shall be conducted and attended by a representative of the San Miguel 

Fire Protection District, The Contractor, selected Subcontractors, and appropriate 

District consultants, such as the project engineer. Construction and jobsite 

procedures shall be discussed and may include some of the following: 

i. Procedures for maintaining record documents. 

ii. Construction facilities and controls 

iii. Temporary utilities 

iv. Materials testing 

v. Security and housekeeping procedures 

 

FIELD OFFICE AND FACILITIES (No Bid Item) 

A. A field office will not be required for this project. However, The Contractor shall provide 

and maintain enclosed toilets for the use of employees engaged in the work. Placement 

of these facilities shall be coordinated with the field inspector. These accommodations 

shall be maintained in a neat and sanitary condition. They shall also comply with all 

applicable laws, ordinances and regulations pertaining to the public health and sanitation 

of dwellings and camps. 

 

CONSTRUCTION SCHEDULE (No Bid Item) 

A. In addition to the construction schedule requirements stipulated in the Notice of Award, 

The Contractor shall submit a tentative construction schedule to the Project Manager, 

George Tockstein, via email (gtockstein@gmail.com) a minimum of 5 working days in 

advance of the pre-construction meeting. The Contractor shall submit the final field 

construction schedule to the Engineer a minimum of 5 working days in advance of any 

construction activities. 

B. The District’s consultant shall comment on the adequacy of the proposed construction 

schedule. Required modifications to the accepted schedule shall be made and 

implemented by The Contractor at no additional cost to the District. 

 

MOBILIZATION & DEMOBILIZATION. (Bid Item) 

A. Refer to Section 9-3.4, of the Standard Specifications for Public Works Construction. 

Mobilization includes: (1) Obtaining all permits, insurance and bonds necessary for 

performing the work; (2) Furnishing all labor, equipment, material and supplies for the 

prosecution of the work, but which are not incorporated in the work; and (3) Construction 

of temporary storage areas, development of disposal areas, and other construction 

facilities. Demobilization includes: 1) Removal of all temporary facilities from the site 

prior to excavations and clean-up of all debris and disposal offsite; and 2) Contract 

closeout. 

B. Payment for Mobilization and Demobilization, which shall include cleanup to the 

satisfaction of the Engineer and shall be made at the contract lump sum price named in 

the Bid Schedule under Bid Item 1 complete and in accordance with these Contract 

Documents. The Mobilization and Demobilization Unit Price may not exceed 6% of the 

total Contractor’s bid amount. 60% of the unit price of the mobilization bid item shall be 
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paid once mobilization is completed. The remaining 40% will be paid upon completion of 

the demobilization. No additional compensation shall be made. 

 

SITE PREPARATION (No Bid Item) 

A. The work under this section shall conform to Sections 300-1, 300-1.2 and 300-1.3 of the 

Standard Specifications for Public Works, 2006 edition, and these Special Provisions. 

The site shall be prepared in the locations necessary to prosecute the work. All conduit 

trench excavation or underground boring is to follow the least disruptive route as verified 

in the field and coordinated with the Engineer. Exact routes and methods of installation 

of all conduit runs must be verified prior to start of work. 

B. All existing trees, plants, and lawns, as well as all facilities, concrete pathways not 

directly affected by this project are to be maintained and protected during project 

duration. Any damage to these must be restored to be as good as or better than the 

original state prior to The Contractor beginning work. This includes any damage to 

irrigation systems. All removals required for this work shall be restored to as good as or 

better than the original state. 

 

ADJUST AND PROTECT EXISTING UTILITIES (No Bid Item) 

A. The work under this section shall conform to Sections 5 of the Standard Specifications 

for Public Works, 2009 edition. Adjust and Protect Existing Utilities shall comply with 

District Standards and other affected utility standards regarding protection of and/or 

relocation of existing utilities. The Contractor is responsible for obtaining all necessary 

approvals and permits from all affected utility providers prior to any work.  

 

INSTALLATION OF CONDUITS (Bid Item) 

A. The work under this section shall conform to Sections 300-2 and 307-2 and covers the 

following: 

1) Installing conduits and wiring and No. 8 ground wire’ 

2) Trenching conduit and installing wiring per the Street Light Design Policy Manual 

For New Street Light Installations. 

B. Conduit as noted on plans shall be installed either by means of excavated trench with 

backfill or by horizontal underground boring so that a minimum of 24 inches of cover 

over the conduit is maintained.  

C. Excess Material 

1) It shall be The Contractor’s responsibility to remove and dispose of all excess 

material resulting from the earthwork operations, including excavated material of 

any character that is not suitable for use in fill or backfill. 

2) The Contractor shall make his own arrangements for a disposal site, but in no 

instance shall any material be wasted or dumped in any area until permission of 

the owner of the property has been secured in writing, and a copy of the permit 

has been furnished to the Engineer. The cost of disposal of excess or waste 

material shall be borne by The Contractor. 
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D. Diversion of surface water from the excavation site shall be the responsibility of The 

Contractor, and no separate compensation will be allowed for the removal of surface 

water from the excavation site. 

E. When the actual elevation or position of any existing pipe, conduit, or other underground 

utility appurtenances cannot be determined without excavation, The Contractor shall 

excavate and expose the existing utility at the location shown on the plans and any other 

locations deemed necessary by the Engineer. Such excavation shall be considered as 

part of the excavation necessary work. The Engineer shall approve any adjustments in 

line or grade that may be necessary to accomplish the intent of the plans. 

F. As the streets will be open to the public during construction, any exposed excavation 

shall be protected at all times. All open trenches shall be backfilled or covered at the end 

of each working day. 

G. Contractor shall use caution to protect adjacent utilities from damage or sloughing into 

the trench during excavation. The Contractor shall be responsible for all repairs to any 

utility damaged as a result of his construction operation. 

H. For excavated trench option, any trenches shall be backfilled, compacted, and/or 

consolidated by approved methods to obtain relative density of ninety percent (90%). 

Street crossing trench to comply with SDG&E Typical Residential Trench Specifications. 

I. Payment shall be determined based on the price per linear foot for conduit in place, in 

addition to those items as noted in the Standard Specifications, shall include all 

coordination with SDG&E, junctions, fittings and appurtenant parts, pull wires, conductor 

wiring, surface improvement removals, excavation, cutting, bracing and shoring of trench 

and utility lines, backfill, placement and compaction using native material, removal of 

excess excavated material and or native material unsuitable for backfill, preparation and 

compaction, temporary resurfacing, if any and final surface improvement replacement, 

miscellaneous removals, and replacement except as otherwise shown on plan, and all 

other items as specified in these Special Provisions and Section 306-1.6 of the Standard 

Specifications including mandrelling of conduits. Surface improvements shall include 

concrete pathways, lawns, concrete curbs/gutters and road pavement. No additional 

compensation shall be made.  

 

INSTALL PULL BOX  

A. Contractor shall install the pull boxes flush with the existing grade per the Street Light 

Design Policy Manual for New Street Light Installations. Prepare the excavation 

approximately 6 inches deeper than the overall height of the enclosure. The length and 

width of the excavation should be determined by adding 4 inches to 6 inches to the 

overall length and width of the splice box. 

B. Place 3-6 inches of compacted material under the box. Crushed rock shall be used 

under the pull box. The compacted material should be leveled so the top of the meter 

box, pull box or superimposed cover is flush to grade. 

C. Place selected backfill into excavation at 12-inches lifts and compact either mechanically 

or by flooding the excavation to achieve the desired relative compaction. Install it with a 

cover in place. 
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D. Payment for all labor, materials, tools, equipment, related incidentals for doing all the 

work to complete this bid item shall be made upon completion of the associated work on 

each basis as outlined in the bid schedule. No additional compensation shall be made. 

 

STREETLIGHTS & WARNING LIGHTS AND SIGNS  

A. All poles shall be constructed per San Diego Regional Standard Drawing No. E-1 

(Anchor Base Foundation) and the Street Light Design Policy Manual for New Street and 

Warning Light Installations. 

B. Prepare excavation holes at locations noted on plan to depths noted above. Holes shall 

be round and have smooth vertical sides with undisturbed soil. 

C. Assemble the fixture and attach it to the pole prior to installation. Use standard 

installation procedures for wiring and mounting luminaries. Luminaire type shall be 100-

watt High Pressure Sodium (HPS). 

D. Pull wires from conduit and feed through entry. Fish wires through hand hole opening 

and temporarily secure to pole. 

E. Plumb and align the pole. 

F. Lighting poles are to be placed as staked in the field by the Engineer. Final locations will 

be field verified by the engineer prior to placement of light poles. 

G. Complete the splice from the fixture to the below-grade wire and insert it into the hand 

hole access. Re-secure hand hole cover to the pole. 

H. Payment for all labor, materials, tools, equipment, related incidentals for doing all the 

work to complete this bid item shall be made upon completion of the associated work on 

each basis. No additional compensation shall be made. 

 

PLANS 

The maps and plans related to this project shall be distributed as part of the bid package.  
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SPECIAL PROVISIONS & SCOPE OF WORK 

FOR RFP 2425-03 

 

GRADING, PUBLIC AND DRAINAGE IMPROVEMENTS, UTILITY RELOCATION, RETAINING 

WALL CONSTRUCTION, AND INSTALLATION OF SEPTIC SYSTEM AND CHAIN LINK 

FENCING – PHASES I & II 

 

SAN MIGUEL CONSOLIDATED FIRE PROTECTION DISTRICT 

FIRE STATION 18 (CREST) 

 

SCOPE OF WORK 

The Contractor shall provide all materials, tools, machinery, labor and supervision necessary for 

Site Preparation, GRADING, PUBLIC AND DRAINAGE IMPROVEMENTS, UTILITY 

RELOCATION, RETAINING WALL CONSTRUCTION, AND INSTALLATION OF SEPTIC 

SYSTEM AND CHAIN LINK FENCING – PHASES I & II at SAN MIGUEL CONSOLIDATED 

FIRE PROTECTION DISTRICT FIRE STATION 18 (CREST) at 1811 Suncrest Blvd. El Cajon, 

CA 92021. 

 

Proposals will be considered only from those Contractors who are regularly established in the 

services and type of construction in the scope of work and who are financially responsible and 

have the necessary equipment and facilities required by this proposal to provide said services 

as stipulated in this document. Additionally, The Contractor must have demonstrated their ability 

to meet the required time schedule and complete the job in a professional manner as required 

by their profession. 

 

BACKGROUND 

The San Miguel Fire Protection District Board of Directors overall goal with this project is the 

preparation of the site for the re-building of Fire Station 18. The site improvements are to be 

constructed to current Engineering and Public Works Code Standards to provide adequate 

drainage and flood control, storm water management and a safe and secure site provide for 

construction of a 60’ x 70, 2- story pre-engineered steel building to house up to 4 fire personnel 

24 hours per day, 365 days per year. Other improvements include: 

• public and drainage improvements 

• construction of retaining walls 

• paving/concrete surface improvements 

• installation of  

o septic system and chain link fencing 

o underground utilities 

o security lighting 

o fire sprinkler backflow 

o potable and storm water vaults 
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PROJECT TASKS AND REQUIREMENTS 

A. Remove all debris, vegetation and excavate per plans and Greenbook specifications and 

prepare base for installation of drainage system, utilities and septic system Phase I & II 

B. Underground conduit for natural gas, electrical, and per plans, utility providers and 

Greenbook specifications – Phase I 

C. Underground sanitary sewer and construct septic system per plans and make hookup as 

required per plans and Greenbook specifications – Phase I & II 

D. Install underground domestic water line, fire sprinkler service and make hook up to 

Padre Dam Water District system per plans and Greenbook specifications - Phase I 

E. Construct and prep building pad for installation concrete slab with apron for apparatus 

structure per plans and Greenbook specifications – Phase I 

F. Excavate and fill per plans and Greenbook specifications – Phase I & II 

G. Construct retaining wall as described – Phase I & II 

H. Construct Cleanouts, Drainage Boxes, etc. per plans and Greenbook specifications – 

Phase I & II 

I. Construct Roadway, Curb, Gutter, Walkway and Driveway Improvements per plans and 

Greenbook specifications – Phase I 

J. Construct Commercial Grade 6’ High Chain Link Coated Fencing w/Slats per plans and 

specifications – Phase I & II 

K. Install underground for Site Lighting as per plans and Greenbook specifications - Phase I 

& II 

L. Construct all other improvements as necessary per plans and Greenbook specifications 

– Phase I & II 

 

OTHER PROVISIONS 

A. The District shall be responsible for obtaining grading and public improvement permits 

and The Contractor shall be responsible for obtaining all appropriate traffic control and 

permits. 

B. The District shall be responsible for all pre-construction surveying. 

C. The District shall be responsible for all Special Inspection Services. 

D. The Contractor shall be responsible for maintaining proper Storm Water Control and 

Management Practices, Safety Measures and Sanitary Facilities. The Contractor shall 

relieve the District of any and all liabilities for damages incurred by The Contractor 

during the construction. The Contractor shall provide certification that they have the 

appropriate Liability Insurance and Worker’s Compensation coverage as required by the 

District. 

E. No materials shall be salvaged, stored or accumulated in any areas. 

F. The Contractor shall be responsible for all trash and debris removal. All excess soils or 

debris shall be delivered to a Certified Landfill or Disposal Area in accordance with 

Federal, State and Local regulations. The Contractor is responsible for all fees and 

permits. 

G. No bids will be accepted from Contractors who have violated regulations of the County 

of San Diego or State of California Contractors License Board. 
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H. No payment shall be made until the work is satisfactorily completed and approved by the 

District. 

I. The Contract Time (Phase I) is to be Sixty (60) Working Days, upon Notice To Proceed 

(NTP) 

J. The Contract Time (Phase II) is to be Thirty (30) Working Days, upon Notice To Proceed 

(NTP) 

K. Liquidated Damages is hereby established as $500.00 per day for failure to complete the 

work within the required Contract Time. 


